
United States Environmental Protection Agency
Region VI

POLLUTION REPORT

Date: Friday, July 11, 2008
From: Roberto Bernier

To: Debbie Dietrich, Office of Emergency
Management

Ragan Broyles, Superfund Division

Subject: POLREP 3 of 3
Clute Texas Mercury Response

 Clute, TX 
Latitude: 
Longitude: 

POLREP No.: 3 Site #: A6H7
Reporting Period: D.O. #: 11
Start Date: 7/3/2008 Response Authority: CERCLA
Mob Date: 7/3/2008 Response Type: Emergency
Demob Date: NPL Status:
Completion Date: 10/31/2008 Incident Category: Removal Action
CERCLIS ID #: Contract # EP­S6­07­02
RCRIS ID #:

Site Description
On June 28, 2008, local authorities reported to the National Response Center (NRC No. 875602) that 3
private residences had been contaminated with approximately 6 pounds of mercury. A child found the
mercury contained in a jar and played with it at his residence. Some of the mercury was transfered to two
additional properties by neighbor kids that also handled the mercury. On June 19, 2008, local emergency
response teams responded to 2 of the houses, removed elemental mercury and contaminated items and
declared them remediated. The local teams responded to the source­house and removed the remaining
mercury, a section of carpet from the front bedroom, and some soil at the house front yard; however,
operations were suspended due to lack of funding. On July 3, 2008, EPA mobilized its Superfund
Technical Assistance and Response Team (START­3) contractors to the incident location to assess the
situation and perform analytical screening of the source­house for mercury vapors. The residence was
secured by the local authorities and the occupants of the house were  relocated with relatives.

Current Activities
On 10 July 2008, EPA continued procedures to cleanup the mercury spill. Removal of personal effects
from Bedroom 1 was completed, as well as removed the carpet to expose the wood floors. Personal
effects were removed from the poly bags and staged for venting and solar remediation. Following venting
and initial solar remediation, the personal effects were screened for mercury vapor concentration. Personal
effects exhibiting mercury vapor concentrations greater than the EPA action level (for personal effects)
were set aside to undergo additional remediation measures including solar remediation and cleaning with
Merc­X solution. Personal effects unable to meet cleanup standards were staged for disposal in a roll­off
box. EPA continued to screen inside the house to locate mercury hotspots. A mercury vacuum cleaner was
utilized to remove and recover micro­sized beads of mercury and other debris from the wood floor of
Bedroom 1. The den, dining room, kitchen, and laundry room were sealed from the front­half of the house
with the addition of a poly layer set between the living room and den. Bedroom 2 and the loft (above the
garage) were also sealed at the doorways with poly.

On 11 July 2008, EPA continued to screen personal effects and the inside of the house. Bedroom 1 and
the living room exhibited elevated levels of mercury vapor in the front­half of the house. A mercury vacuum
cleaner was used to continue remediation of the floor of Bedroom 1. Mercury­affected seams in the floor
were coated with a mercury­absorbing sealant. Personal­effects were removed from the living room
carpet, and a mercury vacuum cleaner was utilized. Furniture was scrubbed with Merc­X solution, lightly
scrub­rinsed, and wrapped in poly for mercury vapor screening. The laundry room and the kitchen sink
drainage pipe exhibited elevated levels of mercury vapor in the back­half of the house. The p­traps were
removed from beneath the kitchen sink and the washing machine. The washing machine was filled with a
concentration of Merc­X solution and the vacuum cleaners were removed from the laundry room for
additional screening.

Planned Removal Actions
Continue segregating, bagging, and screening personal items; indoor screening, venting, vacuum, binding,
and removal of contaminated effects. Reduce mercury vapors to residential standards.

Next Steps
Continue to remove personal effects from areas inside the house exhibiting elevated concentrations of
mercury vapor to staging areas outside for analytical screening. Continue to isolate areas of elevated
mercury vapor concentration in order to remove elemental mercury and remediate the residence. Perform
wash cycle in washing machine with Merc­X solution. Remove remaining carpet on the back side of the
house and apply Merc­x to all flooring.

Key Issues
­ Continue to maintain best management practices to prevent cross­contamination of mercury into areas of
lesser mercury vapor concentration.
­ Old wood flooring in Bedroom 1 could require the use of an epoxy coating.
­ Continue monitoring for heat stress, a significant health and safety factor at this site.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

Intramural Costs

Total Site Costs $0.00 $0.00 $0.00 0.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up­to­date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.
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